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ESTIMATE RUN 08/17/2006

ESTIMATE SUMMARY 14:07:25

CONTID: C14951         ESTIMATE NO: 0009 PROG 2002

PCN: 14951-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 & SH 9 Cable Rail PERCENT TIME:

PROJECT NO: STA R100-107                  

I-70 & SH 9 Cable Rail

NAME OF ROAD: 070A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

IDEAL FENCING CORPORATION PAY PERIOD ENDING 08/04/2006 DATE TIME STARTED 02/28/2005

5795 IDEAL DRIVE DATE LET 01/27/2005 DATE WORK BEGAN

 DATE AWARDED 02/15/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/25/2005 DATE ACCEPTED

ERIE CO 80516     303/962-8100 DATE NOTICE TO PROCEED 02/28/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,537,824.35 PARTICIPATING $ $ 349,988.44

AWARD PROJECT AMT: 1,243,328.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.67

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

8/22/2006 ??:??:??

9/30/2005 ??:??:??

99.83%

2,660.44

349,988.44

349,988.44

349,988.44

$

$

$

$

1,535,163.91

0.00

1,535,163.91

0.00

1,535,163.91

-18,649.92

0.00

1,516,513.99

0.00

AMOUNT DUE 1,516,513.99 349,988.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 349,988.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PARK, REGION 1

523.0
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PCN: 14951-BID    ESTIMATE RUN 08/17/2006

PROJECT: STA R100-107                  ESTIMATE NO: 0009 14:07:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 100.000 100.000

EACH 0.000 0.00

7.65000 100.000 765.00

202-00090  
 

0010 REMOVAL OF GUARDRAIL TYPE 3 425.000 425.000

LF  0.000 0.00

3.75000 425.000 1,593.75

202-01130  
 

0015 REMOVAL OF END ANCHORAGE 9.000 9.000

EACH 0.000 0.00

140.50000 9.000 1,264.50

202-01300  
 

0020 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 110.000 110.000

CY  0.000 0.00

107.50000 110.000 11,825.00

203-00010  
 

0025 *BLADING 28.500 28.500

HOUR 0.000 0.00

153.90000 28.500 4,386.15

203-01500  
 

0030 POTHOLING 27.000 27.000

HOUR 0.000 0.00

214.25000 27.000 5,784.75

203-01597  
 

0035 *CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

2,412.30000 1.000 2,412.30

208-00045  
 

0040 RESET GROUND SIGN 0.000 0.000

EACH 0.000 0.00

217.90000 0.000 0.00

210-00810  
 

0045 *AGGREGATE BASE COURSE (CLASS 6) 775.200 775.200

CY  0.000 0.00

47.70000 775.200 36,977.04

304-06007  
 

0050 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,391.140 43.140

TON 1,348.000 285,169.40

211.55000 1,391.140 294,295.67

403-00720  
 

0055 WIRE ROPE SAFETY FENCE 36,773.000 36,773.000

LF  0.000 0.00

20.10000 36,773.000 739,137.30

606-20000  
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PCN: 14951-BID    ESTIMATE RUN

PROJECT: STA R100-107                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 MATERIAL ALLOWANCE STEEL REBAR FOR ANCHORS 0.000

LF  0.000 0.00

2.24890 0.000 0.00

0060 WIRE ROPE END ANCHORAGE 49.000 49.000

EACH 0.000 0.00

2,074.00000 49.000 101,626.00

606-21000  
 

0065 DELINEATOR (TYPE I) 102.000 102.000

EACH 0.000 0.00

23.20000 102.000 2,366.40

612-00001  
 

0070 DELINEATOR (FLEXIBLE) (TYPE I) 15.000 15.000

EACH 0.000 0.00

39.50000 15.000 592.50

612-00041  
 

0075 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 0.000 0.000

EACH 0.000 0.00

98.40000 0.000 0.00

614-01522  
 

0080 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 0.000 0.000

EACH 0.000 0.00

171.25000 0.000 0.00

614-01588  
 

0085 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

24,430.00000 1.000 24,430.00

625-00000  
 

0090 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

105,570.00000 1.000 105,570.00

626-00000  
 

0095 *FLAGGING 272.000 272.000

HOUR 0.000 0.00

30.55000 272.000 8,309.60

630-00000  
 

0100 *TRAFFIC CONTROL INSPECTION 69.000 69.000

DAY 0.000 0.00

183.20000 69.000 12,640.80

630-00007  
 

0105 *TRAFFIC CONTROL MANAGEMENT 105.000 105.000

DAY 0.000 0.00

610.65000 105.000 64,118.25

630-00012  
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PCN: 14951-BID    ESTIMATE RUN 08/17/2006

PROJECT: STA R100-107                  ESTIMATE NO: 0009 14:07:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 54.000 48.600

EACH 0.000 0.00

97.75000 48.600 4,750.65

630-80342  
 

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 39.000 35.100

EACH 0.000 0.00

122.15000 35.100 4,287.47

630-80343  
 

0120 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.000 0.00

1,220.60000 1.800 2,197.08

630-80358  
 

0125 *PORTABLE MESSAGE SIGN PANEL 72.000 72.000

DAY 0.000 0.00

219.85000 72.000 15,829.20

630-80359  
 

0130 *DRUM CHANNELIZING DEVICE 126.000 113.400

EACH 0.000 0.00

61.10000 113.400 6,928.74

630-80360  
 

0135 *TRAFFIC CONE 350.000 315.000

EACH 0.000 0.00

18.35000 315.000 5,780.25

630-80380  
 

0140 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0145 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0150 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0155 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0160 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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PCN: 14951-BID    ESTIMATE RUN 08/17/2006

PROJECT: STA R100-107                  ESTIMATE NO: 0009 14:07:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 MOBILIZATION (WITHOUT AUTOPAY) CMO #01 ADDED WORK 1.000 1.000

L S 0.000 0.00

12,476.45000 1.000 12,476.45

626-00100  
 

0170 *VIBRATORY ROLLING 180.000 0.000

HOUR 180.000 27,000.00

150.00000 180.000 27,000.00

203-01120  
 

0175 *MODIFY STRUCTURE 8.000 0.000

EACH 8.000 17,819.04

2,227.38000 8.000 17,819.04

210-04025  
 

0180 *MOBILIZATION (WITHOUT AUTOPAY) 1.000 0.000

L S 1.000 20,000.00

20,000.00000 1.000 20,000.00

626-00100  
 

CAT 0200 $349,988.44 1,535,163.89CURRENT AMT 1,537,824.35 $$

PROJECT TOTAL 349,988.44 $ 1,535,163.89CURRENT AMT 1,537,824.35 $$


